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REQUEST: In response to Council’s request, staff is providing an update on
Neighborhood Traffic Calming (NTC) projects.

RECOMMENDATION: Report only.

BACKGROUND: The City’s Neighborhood Traffic Calming (NTC) Program is
designed to improve transportation safety in residential neighborhoods and be
responsive to neighborhood concerns about traffic conditions. Traffic calming is a
procedure designed to improve quality of life and increase safety for pedestrians and
bicyclists by reducing motor vehicle speeds. The traffic calming toolbox includes a
wide range of measures. This includes informational measures, such as traffic studies
and data collection, education, and signage. It also includes physical measures, such as
speed humps, street striping, sidewalks, cross walks and curb extensions.

Overall Status

Since the beginning of calendar year 2020 staff has worked on a total of 11 traffic
calming projects, completing six project and having two additional projects under
construction and on hold due to weather. The remaining three projects are actively
being worked on with either ongoing coordination with the CACT or establishing
working groups. As of January 13" no new petitions have been received since the last
Council update in October 2020. See attached presentation slides for additional
information.
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Project Status- listed in order of receipt and therefore processed.

Project Name Funding Status Progress
Annandale & Local- heavy | Complete 67% community approval-
Gundry October 23, 2019
Closed May 4, 2020
W. Jefferson Local- light Complete 51% community approval-
April 29, 2020
Closed- Sept. 30, 2020
Lincoln Phase I | Local- light Complete Administrative restriping
Closed- Sept 30, 2020
phase Il pending heavy solution
funding, aligned with CIP
roadbed reconstruction project
Great Falls/ Local- CACT Heavy solutions only if 67% of
Little Falls includes Coordination residents approve, work on
(combined) bumpouis, hold pending funding
signs, and . .
minor Few votes received, working
sidewalk with CACT to evaluate split
widening this into multiple projects but
keeping them on concurrent
timelines for construction cost
reasons.
N. Oak Local, Cancelled- Possible CACT appeal in the
signage only | light solutions coming months
Noland Local- Implementation Administrative signs installed
signage and Final remaining item is to paint
striping

existing unmarked crosswalk
on the Broad St end of Noland.
This work currently on hold
due to weather

Sidewalk option on hold
pending design and funding
under separate Sidewalk CIP
Project (FY22-23)
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Greenways Federal, Initial Design Neighborhood survey- received

Down heavy Coordinating with
solutions neighborhood to establish
expected to .
include speed working group
humps, bump Coordinating with consultants
outs, and for design proposals
crosswalk
improvements

S. Oak/ S. Lee Local- light Initial Design Forming working group to

(combined) solutions begin work on heavy solutions
cqrrently Heavy solutions for speed
(signage and .
striping). hum!os and bump-guts pending
About to traffic data collection
advance to S. Lee sidewalk option on hold
heavy pending design and funding
solutions, under separate Sidewalk CIP
with speed Project (FY23-24)
humps and
bump outs
possible

Resources

CIP Interactive Map: www.fallschurchva.gov/CIPMap
NTC Interactive Map: www.fallschurchva.gov/NTCMap

FISCAL IMPACT: Staff is currently executing locally FY20 and FY21 funded light
solutions and the existing federal grant funded project within the approved FY21

Budget.

TIMING: Routine

ATTACHMENTS: Power Point Presentation
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